

DAYS 0-30

READ Establish one factual operating picture

ACTIONS

- Gemba-style listening across service, commercial, operations, quality, product, IT, DBS and regions.
- Inventory active AI, analytics and automation work, Danaher platforms and vendor commitments.
- Map intake, decision rights, dependencies, risk categories, measures and sustainment ownership.

OUTPUTS

- Enterprise AI portfolio map
- Stakeholder and authority map
- Use-case qualification rubric
- Governance charter hypothesis

EXIT EVIDENCE

Leadership agrees on the current portfolio, decision boundaries and selection criteria; unknowns are explicit.

MEASURES TO WATCH

PORTFOLIO CLARITY

Active work, owner, rationale, dependencies and decision due.

ADOPTION

Retained use, workflow adherence, feedback and training.

CONTROL

Authority, guardrail coverage, escalations and unresolved risks.

FLOW

Intake-to-decision delay, blocked dependencies and handoff completeness.

VALUE

Cycle time, rework, downtime, completeness, productivity or customer outcome.

SUSTAINMENT

Named owner, standard work, support path and review cadence.

Measure categories are illustrative. Baselines and thresholds should be established during discovery.

DAYS 31-60

RESOLVE Select lighthouse workflows and define the method

ACTIONS

- Apply the AI Deployment Assay to highest-value candidate workflows.
- Select two or three lighthouse initiatives with different functional contexts and reusable learning.
- Create charters with owner, baseline, AI role, human authority, risk, adoption and value measures.

OUTPUTS

- Prioritized transformation portfolio
- Lighthouse charters and roadmaps
- Steering decision calendar
- Risk and dependency register

EXIT EVIDENCE

Each lighthouse has a named outcome owner, decision boundary, adoption mechanism and scale/hold/stop evidence.

MEASURES TO WATCH

PORTFOLIO CLARITY

Active work, owner, rationale, dependencies and decision due.

FLOW

Intake-to-decision delay, blocked dependencies and handoff completeness.

ADOPTION

Retained use, workflow adherence, feedback and training.

VALUE

Cycle time, rework, downtime, completeness, productivity or customer outcome.

CONTROL

Authority, guardrail coverage, escalations and unresolved risks.

SUSTAINMENT

Named owner, standard work, support path and review cadence.

Measure categories are illustrative. Baselines and thresholds should be established during discovery.

DAYS 61-90

RUN

Deploy with DBS cadence and user evidence

ACTIONS

- Launch bounded pilots in existing workflows with frontline participation.
- Track technical performance, workflow outcome, retained use, exceptions, quality/risk signals and support burden.
- Use feedback loops to revise standard work, training, prompts, data or integration.

OUTPUTS

- Pilot operating boards
- User feedback and exception log
- Value evidence packet
- Scale/hold/stop recommendations

EXIT EVIDENCE

At least one lighthouse demonstrates a credible chain from workflow change to adoption and business response; failures produce reusable learning.

MEASURES TO WATCH

PORTFOLIO CLARITY

Active work, owner, rationale, dependencies and decision due.

FLOW

Intake-to-decision delay, blocked dependencies and handoff completeness.

ADOPTION

Retained use, workflow adherence, feedback and training.

VALUE

Cycle time, rework, downtime, completeness, productivity or customer outcome.

CONTROL

Authority, guardrail coverage, escalations and unresolved risks.

SUSTAINMENT

Named owner, standard work, support path and review cadence.

Measure categories are illustrative. Baselines and thresholds should be established during discovery.

DAYS 91-120

TRANSFER

Standardize what works and build capability

ACTIONS

- Move successful deployments into standard work, support, ownership, training and value review.
- Retire or redesign initiatives that do not meet evidence thresholds.
- Establish a reusable deployment playbook, community of practice and post-deployment owner network.

OUTPUTS

- AI deployment operating model
- Sustainment contracts
- Community of practice charter
- Capability and hiring plan

EXIT EVIDENCE

SCIEX has a functioning governance rhythm, tested deployment method, named sustainment owners and an explainable portfolio.

MEASURES TO WATCH

PORTFOLIO CLARITY

Active work, owner, rationale, dependencies and decision due.

FLOW

Intake-to-decision delay, blocked dependencies and handoff completeness.

ADOPTION

Retained use, workflow adherence, feedback and training.

VALUE

Cycle time, rework, downtime, completeness, productivity or customer outcome.

CONTROL

Authority, guardrail coverage, escalations and unresolved risks.

SUSTAINMENT

Named owner, standard work, support path and review cadence.

Measure categories are illustrative. Baselines and thresholds should be established during discovery.